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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of CP-316, the following increases are hereby made to Contract Target Cost
within Contract Line Itern No. 1:

Target Cost: § 21,263
Target Fee: § 1.488
Total: S 22751

C. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the revised attached
Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table
B.1 are detailed below:

Element From* To Increase

Target Cost — CLIN 1 $2,132,588,496 $2,132,609,759 $21,263
Target Cost ~ TOTAL $2,499,160,624 $2,499,181,887 $21,263
Target Fee — CLIN 1 $145,727,258 $145,728,746 $1,488
Target Fee — TOTAL $171,024,613 $171,026,101 $1,488
Maximum Cost Performance | $287,899,447 $287,902,318 $2,871
Incentive Fee — CLIN 1

Maximum Cost Performance | $337,386,684 $337,389,555 $2,871
Incentive IFee — TOTAL

*The base amounts for revisions identified in Table B.1 are from Modification No. 627.

D. The following Contract sections will be updated for CP-316 in a future Contract modification
to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost — The following line items will be
affected by WCH-CP-316:

e 300 Area Remaining Sites — Field Remediation Non Site Specific Support (WBS
1.03.14.75.25/1.03.14.75.26 / 1.03.14.75.28 / 1.03.14.75.27 / 1.03.14.75.28) ~ CLIN 1
Target Cost and Total Target Cost increased by $15,284.

e Final Closure — Field Remediation-Management and Support (WBS 1.03.99.01.29) -
CLIN 1 Target Cost and Total Target Cost increased by $703.

e Mission Support/General Support ~ Management and Support (WBS 1.06.01/1.06.02 /
1.06.03/ 1.06.04 / 1.06.05 / 1.06.06) — CLIN 1 Target Cost and Total Target Cost
increased by $5,276.

e TOTAL — CLIN 1 Target Cost and Total Target Cost increased by $21,263.

2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope — The following line
items will be revised by WCH-CP-316:

e 600 Area — 618-11 Burial Ground Remediation (CLIN#4) — Field Remediation — 618-11
Project Support (WBS 1.03.14.75.28.01) — CP-316 added to Column H.

e Fina] Closure — Miscellaneous Restoration — Field Remediation-Management and
Support (WBS 1.03.99.01.29.01) — CP-316 added to Column H.

e Mission Support/General Support (MS/GS) — MS/GS Project Integration (WBS
1.06.01.01.01.01) — CP-316 added to Column H.

e MS/GS-Project Services (WBS 1.06.02.01.01.01) — CP-316 added to Column H.

e  MS/GS-ESHQ (WBS 1.06.03.01.01.01) — CP-316 added to Column H.
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e MS/GS-Engineering (WBS 1.06.04.01.01.01) - CP-316 added to Column H.

e MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) — CP-316 added to
Column H.

e MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) — CP-316 added
to Column H.

E. Modification 615 issued a notice-to-proceed work authorization with a not-to-exceed amount of
$18,000 on April 7, 2015, for change order 316. Change Proposal 316 (WCH-CP-316) was issued by
WCH to DOE-RL via email from Angela Keck to Sue Harp on April 6, 2015. Updated proposal costs
were later sent via email from Angela Keck to Sue Harp on April 7, 2015,

E. This modification does not obligate additional funds to the Contract. Accordingly, work under the
Contract, such as that described herein, must be performed within the amount of funds which have
been incrementally allotted to the Contract in accordance with Clause .57 - FAR 52.232-22 -
Limitation of Funds (Apr 1984).

G. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete
equitable adjustment for change order 316 and change proposal WCH-CP-316, the Contractor hereby
releases the Government from any and all liability under this Contract for further equitable
adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the Contract.

End of Modification 630
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Section B

Contract No. DE-AC06-05RL 14655 630
TABLE B.1 INCENTIVE FEE STRUCTURE
Element Definition/Reference CLIN 1 CLIN2 CLINS CLIN4 Total
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)
Bection | clause '1$2,132,600,759 | $0 T $7112,998,886 $253,573,242 | $2,409,161,887
Target Cost bntitied FAR 52.216- ; o
g 10 Incentive Fee, % -
ara. (b){1) o
Section | clause % $145,728,746 $0 $7,908,544 $17,388,811 $171,026,101
pntitled FAR 52.216-
Target Feo 10 Incentive Fee, i 1
ara. (0)(2) i
Estimated Section | clause -
incumbent entitted FAR 52.216- 1
Employee 10 Incentive Fee, $35,880,731 0 $2,795,184 $0 $38,675,915
Pension Costs ara. (e)(5)
Chronic Beryllium [Section | clause
Disease pntitled FAR 52.216-
Pravention 10 Incentive Fee, | 95,000,000 $0 $0 $0 $5,000,000
Program ara. {8)(5)
Section | clause
Cost Share Ratio gntitlied FAR 52.216-
(Govt/ Contractor) 10 Incentive Fee, 50/20 80/20 80/20 80/20 80/20
ara. () i -
Schedule Performance Incentlve Fee (CLIN 1)
Date Amount Date Amount Date Amount
11/30/2013 $32.8M 11/30/2014 $16.3M
12/31/2013 $32.0M 12/31/2014 $14.8M
1/31/2014 $31.2M 1/31/2015 $13.3M
2/28/2014 $30.4M 2/28/2015 $11.9M
Completion of Eg& eért?oe: ofgr 3/31/2014 $29.6M 3/31/2015 $10.4M
Contract of bepfore the 4/30/2014 $28.8M 4/30/2015 $8.9M
Requirements | yates shown: 5/31/2014 $28.0M 5/31/2015 $7.4M
6/30/2014 $23.7M 6/30/2015 $5.9M
7/31/2014 $22.2M 7/31/2015 $4.4M
8/31/2014 $20.7M 8/31/2015 $3.0M
9/30/2014 $19.3M 9/30/2015 Zero
10/31/14 $17.8M
Additional Schedule Performance Incentive Fee is available for the following work scope complgtions:
CLIN 1 324 Facility and Waste Site By TBD date $1.2M
CLIN3 618-10 Burial Grounds By 9/30/2014 $2.0M
CLIN3 618-11 Buria!l Grounds By 9/30/2015 $4.0M
Total Maximum Incentive Fee
r l ey i s
Maximum Cost | 1O e é $287,902,318 $0 $15,254,850 $34,292,388 | $337,389,555
Performance Incentive Fee that ; {13.5% of {13.5% of {13.5% of {13.5% of {13.5% of
Incentive Fes may be eamed 14 Target Cost) Target Cost) | Target Cost) Target Cost) Target Cost)
Maximum Total - ~
Maximum Schedule |Schedule | % ,
Performance Performance | $34.0M Zero L $6.0M Zero $40.0M
Incentive Fee incentive Fee that % .
may be earned o L
Total Minimum Incentive Fee
. Minimum Total
Minimum Cost
Performance ﬁ‘;‘;;:g;’;?&i? Zero Zero Zero Zero Zero
Incentive Fee may be sarmned “
Minimum Total
Minimum Schedule  {Schedule
Performance Performance Zero Zero Zero Zero Zero
Incentive Fee incentive Fee that
may be eamed




